

## **The timetable for adoption and implementation of the proposed school reorganization plan**

- Fall 2008: Submit final reorganization Plan to form PENOBSBOT REGIONAL SCHOOLS to the Department of Education;
- December 2008/January 2009: The Old Town and School Union 90 boards appoint representatives to the PENOBSBOT REGIONAL SCHOOLS Transition Team;
- January 2009: The Reorganization Plan to form PENOBSBOT REGIONAL SCHOOLS is submitted by referendum to the voters of Alton, Bradley, Greenbush, Milford, and Old Town. Upon a successful vote to form PENOBSBOT REGIONAL SCHOOLS, the Reorganization Planning Committee shall be dissolved and the PENOBSBOT REGIONAL SCHOOLS Transition Team shall be activated.
- March 2009: PENOBSBOT REGIONAL SCHOOLS Board members are elected;
- Spring 2009: The PENOBSBOT REGIONAL SCHOOLS Board holds its first organizational meeting and elects interim officers. Once the PENOBSBOT REGIONAL SCHOOLS Board elects interim officers, the PENOBSBOT REGIONAL SCHOOLS Transition Committee is dissolved.
- The PENOBSBOT REGIONAL SCHOOLS Board hires a superintendent, consolidates policies and procedures, develops the PENOBSBOT REGIONAL SCHOOLS Budget for FY 2009-2010;
- Spring 2009: Referendum Validation Process for the PENOBSBOT REGIONAL SCHOOLS Budget, FY 2009-2010;
- July 1, 2009: PENOBSBOT REGIONAL SCHOOLS is operational.